
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:03 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 672 Date: 19-Oct-2012 Friday

Approved Date:

Shift Hours: 07:00 am 06:00 pm Break: 00:30 Over Time: 02:30

Const Calendar Day: 137

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool

Hinge AE and AW:
•See Parvis’ diary for labor and equipment details.
•The crew continued pulling the North Hinge Pipe Beam into the SAS this morning on the W-Line.
•Pulling of the South HPB on the W-Line started around 1200 hrs. By the end of the day the HPB was
more than half way pulled. Matt Bruce and I looked for ways to survey the pipes position.
•No work on the E-Line today.
Hinge KW:
•Conco is on site installing the top deck forms. They are in both the North and South wing. Workers on site
include: Jim Medina, Ralph Gomez, Marcos MacDowell, J.D. Freeman, Ricardo Valenzuela, Ricardo,
Vera, Phil Rietz, Tom Messner, and Ralph Onate. (8 hour days)
Hinge KE:
•Installing the Falsework here for the closure pour.
West Jacking Saddle:
•Conco fabricated bottom forms for the North cell second stage concrete. Today is day #2. They started
the bottom form in the South cell toward the end of the day.
GENERAL:
•0830 hrs OBG Staff Meeting
•Email review
•Diary work
•Gathered TL-502’s for Barbra McDowell (concrete cylinder breaks).
•The 888 crane was moved from the E-Line at W2 to the W-Line at W2 at the end of the day. The crew
there prepared for moving the crane down the W-Line by placing crane mats heading East.

I accrued 2.5 hours of overtime covering the contractor’s hours of operation.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH DAVID ADAMSSurveyor 0.00 0.00 0.00 0.00

APP Ken WoonSurveyor 0.00 0.00 0.00 0.00

APP MICHAEL BONNICISurveyor 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 672 Date: 19-Oct-2012 Friday
Equipment ID Description RT Hrs OT Hrs ST Hrs DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

0.00

000773

0.00

No

0.00 0.00

VEHICLE

0.00

000772

0.00

No

0.00 0.00

SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL

0.00

000439

0.00

No

0.00 0.00
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